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ESTIMATE RUN 08/06/2005

ESTIMATE SUMMARY 15:38:01

CONTID: C15009         ESTIMATE NO: 0002 PROG 2002

PCN: 15009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 05 Safety Project I PERCENT TIME:

PROJECT NO: SHE R400-180                  

FY 05 Safety Project I

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 07/29/2005 DATE TIME STARTED 06/20/2005

P.O. BOX 405 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 863,117.30 PARTICIPATING $ $ 189,499.42

AWARD PROJECT AMT: 778,803.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,591.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.63

TIME ALLOW:

ORIG TIME ALLOW:

64 WORK DAYS

WORK DAYS64

38.83%

527,962.88

189,499.42

189,499.42

183,907.45

$

$

$

$

335,154.42

0.00

335,154.42

0.00

335,154.42

-9,496.63

0.00

325,657.79

0.00

AMOUNT DUE 325,657.79 183,907.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 183,907.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0
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PCN: 15009-BID    ESTIMATE RUN 08/06/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0002 15:38:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 31.000 7.000

EACH 5.000 65.00

13.00000 12.000 156.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,334.000 631.000

SY  0.000 0.00

5.00000 631.000 3,155.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 4,762.000 0.000

SY  4,762.000 9,524.00

2.00000 4,762.000 9,524.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 2,183.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

202-00250  
 

0021 REMOVAL OF TREE MCR 1 LINE 5 8.000 0.000

EACH 8.000 2,000.00

250.00000 8.000 2,000.00

202-00010  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 10,590.000 2,522.000

CY  1,976.000 53,352.00

27.00000 4,498.000 121,446.00

203-00010  
 

0030 PROOF ROLLING 8.000 0.000

HOUR 1.000 120.00

120.00000 1.000 120.00

203-01100  
 

0035 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011  
 

0040 SILT FENCE 600.000 0.000

LF  600.000 1,200.00

2.00000 600.000 1,200.00

208-00020  
 

0045 RESET GROUND SIGN 3.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

210-00810  
 

0050 *SEEDING (NATIVE) 6.300 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

212-00006  
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PCN: 15009-BID    ESTIMATE RUN 08/06/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0002 15:38:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SOIL PREPARATION (SPECIAL) 6.300 0.000

ACRE 0.000 0.00

2,800.00000 0.000 0.00

212-00047  
 

0060 *MULCHING (WEED FREE HAY) 6.300 0.000

ACRE 0.000 0.00

410.00000 0.000 0.00

213-00002  
 

0065 *MULCH TACKIFIER 1,260.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 1,254.000 0.000

CY  643.000 22,505.00

35.00000 643.000 22,505.00

304-06007  
 

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000

TON 6.000 780.00

130.00000 6.000 780.00

403-00720  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 2,884.300 0.000

TON 503.520 23,161.92

46.00000 503.520 23,161.92

403-34741  
 

0085 *EMULSIFIED ASPHALT (CSS-1) 1,677.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10251  
 

0090 *EMULSIFIED ASPHALT (PRIME COAT) 1,875.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10300  
 

0092 GEOTEXTILE (SEPARATOR) (CLASS A) MCR 1 LINE 2 590.000 0.000

SY  590.000 1,180.00

2.00000 590.000 1,180.00

420-00130  
 

0095 24 INCH REINFORCED CONCRETE PIPE 6.900 0.000

LF  0.000 0.00

184.00000 0.000 0.00

603-01240  
 

0100 48 INCH REINFORCED CONCRETE PIPE 4.300 0.000

LF  0.000 0.00

260.00000 0.000 0.00

603-01480  
 



CONTID: C15009         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15009-BID    ESTIMATE RUN 08/06/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0002 15:38:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05024  
 

0110 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
 

0115 24 INCH CORRUGATED STEEL PIPE 32.300 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-10240  
 

0120 36 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF  0.000 0.00

68.00000 40.000 2,720.00

603-10360  
 

0125 48 INCH CORRUGATED STEEL PIPE 20.500 0.000

LF  0.000 0.00

87.00000 0.000 0.00

603-10480  
 

0130 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-30024  
 

0135 36 INCH STEEL END SECTION 2.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-30036  
 

0140 48 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-30048  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,013.000 0.000

LF  1,862.000 31,654.00

17.00000 1,862.000 31,654.00

606-00301  
 

0150 *END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 6.000 12,600.00

2,100.00000 6.000 12,600.00

606-02003  
 

0151 FENCE (PLASTIC) MCR LINE 1 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

607-11525  
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PCN: 15009-BID    ESTIMATE RUN 08/06/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0002 15:38:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0156 DELINEATOR (TYPE II) MCR 1 LINE 4 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0157 DELINEATOR (TYPE III) MCR 1 LINE 3 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00012  
 

0165 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

0170 *CONSTRUCTION SURVEYING 1.000 0.100

L S 0.260 5,200.00

20,000.00000 0.360 7,200.00

625-00000  
 

0175 *MOBILIZATION 1.000 0.500

L S 0.100 3,100.00

31,000.00000 0.600 18,600.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 70.400 0.000

GAL 0.000 0.00

115.00000 0.000 0.00

627-00005  
 

0185 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

161.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

118.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0195 *FLAGGING 270.000 87.500

HOUR 182.500 7,300.00

40.00000 270.000 10,800.00

630-00000  
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PCN: 15009-BID    ESTIMATE RUN 08/06/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0002 15:38:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *TRAFFIC CONTROL INSPECTION 43.000 6.000

DAY 37.000 6,290.00

170.00000 43.000 7,310.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 64.000 5.000

DAY 12.000 6,600.00

550.00000 17.000 9,350.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 6.500

EACH 11.500 1,380.00

120.00000 18.000 2,160.00

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.000

EACH 2.000 280.00

140.00000 5.000 700.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 75.000 3.000

EACH 34.500 1,207.50

35.00000 37.500 1,312.50

630-80360  
 

0235 CONCRETE BARRIER (TEMPORARY) 2,920.000 1,415.000

LF  0.000 0.00

22.00000 1,415.000 31,130.00

630-80370  
 

0240 *TRAFFIC CONE 200.000 50.000

EACH 0.000 0.00

14.00000 50.000 700.00

630-80380  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 7.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

630-85010  
 

0250 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15009-BID    ESTIMATE RUN 08/06/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0002 15:38:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $189,499.42 335,154.42CURRENT AMT 863,117.30 $$

PROJECT TOTAL 189,499.42 $ 335,154.42CURRENT AMT 863,117.30 $$


